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The Department of Public Works (DPW) was provided

$12.3 million to construct seven new educational buildings at the
correctional institution in Lorton, Virginia. The funds provided
under the Criminal Justice Initiative (CJI) were intended to expand
the academic and vocational training programs for residents of the
District of Columbia's institutions to provide them basic life skills
and a trade that they could use upon release to avoid a future life
of cra.le. Programs developed under CJI were to serve as a model for
the nation's correctional community. Thirty-eight months after
architect/engineering firms were selected to design the facilities,
DPW had spent about $6.2 million and had not completed the first
facility. Reasons for the construction delays included less time than
normal for planning, the disruptive effects of the reorganization
that led to establishment of DPW, a lengthy procurement process,
inadequate oversight of construction activities, and poor management
practices. DPW initiated action intended to minimize such delays on
future projects and to improve overall departmental operations. (The
briefing report is followed by iwo aprendixes giving background
information and detailed study findings and including photographs of
construction progress to June 2, 1987. A third appendix contains
comments from the District of Columbia government.) (YLB)
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GAO

United States
General Accounting Office
Washington, D.C. 20548

General Government Division

B-204325
October 23, 1987

The Honorable Tom Harkin

Chairman, Subcommittee on the District
of Columbia

Committee on Appropriations

United States Senate

Dear Mr. Chairman:

This report focuses on the status of $12.3 million in
capital funds provided to the District of Columbia for
constructing permanent academic and voc .tional facilities at
its Lorton complex. This report responds to the June 6,
1986, request of Senator Arlen Specter, then Chairman of the
subcommittee, to determine if funds appropriated to the
District in fiscal years 1984 through 1986 for the Criminal
Justice Initiative (CJI) were spent in accordance with
congressional intent.

Our work was done at the Departments of Public Works and
Corrections, during the period July 1966 through May 1987,
and primarily focused on the construction of sevea new
educational buildings at the correctional institution in
Lorton, Virginia. Our review did not focus on the
renovation work performed at the D.C. Jail or the status of
$1.4 million in capital funds retained by the Department of
Corrections (Corrections) to equip the classrooms.

We interviewed responsible agency officials, representatives
of the firms contracted to design and build the facilities,
and the construction management firm which currently
supervises construction work at Lorton; reviewed agency
files, records, contracts, and internal memoranda; and
visited the construction sites. We also contacted the
General Services Administration to discuss its experience
using the phased design and construction technique, the
method used by the District on the CJI construction. Our
work was performed in accordance with generally accepted
government auditing standards.

The funds provided under CJI were intended to expand the
academic and vocational training programs for residents of
the District's correctional institutions in an attempt to
provide residents basic life skills and a trade which they
could use upon release to avoid a future life of crime (see
app. I). It was initially envisioned that the programs
developed under CJI would serve as a model for the nation's

3.
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correctional community. However, the furds were provided
outside the District's normal budget cycle, with minimum
planning for program implementation and facilities
construction. Nonetheless, the District attempted to
produce tangible results in short time frames.

Of the $41.1 million provided to Corrections, $13.7 million
was earmarked to build, renovate, and equip classroom
facilities. Corrections subsequently provided $12.3 million
of these capital funds to the Department of Public Works
(DPW) to build the facilities and retained $1.4 million in
its capital account to equip the classrooms. The remaining
$27.4 million was appropriated for operating purposes.

Although the CJI construction projects were assigned a high
priority, progress has been slow (see app. II). 1In February
1984, Corrections advised DPW of the additional space needs
and initially expected that the classrooms would be
completed by October 1985. As of Jure 30, 1987, 38 months
after the architect/engineering firms wasre selected to
design the facilities, DPW had spent or obligated about half
of the CJI capital funds and had not completed the first
classroom building. 1In addition, DPW estimates that
available funds are not sufficient to complete the projects
and has requested an additional $4.3 million in the fiscal
year 1988 budget. The additional money will be provided
from the proceeds of general obligation bond sales.

Construction started in April 1985, and DPW inspected and
accepted the last of seven foundations in September 1985.
However, in August 1986, the superstructure contractor for
the first three buildings informed DPW that there were
inconsistencies and/or incompatibilities between the first
three foundations, as built, and the superstructure designs
for the buildings. DPW and the architect/engineering firm
undertook an extensive investigation to determine the extent
of the problem. Deficiencies were found in all three
foundations. Two were determined to be structurally
unsound. One of the two foundations had to be completely
removed and is to be reconstructed. The deficiencies at the
third foundation were not serious enough to affect
construction of the superstructures. DPW then required the
architect/engineering firm for the remaining four
foundations to investigate the completed construction. The
investigation showed that the four foundations were also
deficient and a more in-depth investigation is underway to
determine the extent of the deficiencies.
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Our review showed that the delays in completing the
facilitiec< are attributable to:

- Less time than normal to plan for facilities
construction. The concept to expand the academic
and vocational programs and build facilities to
accommodate this expansion was developed near the
end of the fiscal year 1984 budget process.
Normally, the District's budget is formulated 18
months in advance of the effective date of the
fiscal year appropriation and capital project
planning begins even earlier.

- Disruptive effects of the departmental
reorganization that led to the establishment of
DPW. The consolidation of several entities from
diverse locations into a single, large,
centralized department necessitated the movement
of personnel, property, and records and affected
DPW's ability to give the CJI projects adequate
management attention.

- A lengthy contract procurement process. For
example, an external report on the District's
procurement process points out that this process
involved a myriad of steps and normally required
more than 105 days to award a contract after the
agency requested a procurement.

- Inadequate oversight of construction activities.
DPW assigned one full-time inspector to oversee
all construction activity at the Lorton
correctional complex, including the CJI foundation
construction.

- Poor management practices. The CJI projects were
assigned a high priority, yet, DPW did not assure
that the projects had continuity of management, or
that individuals carried out their specific
managerial respon51b111t1es appropriately. Five
different project managers were a551gned du-ing
the first three years of program operations.

Also, the area engineer did not appropriately
oversee the inspection function.

DPW has initiated action intended to minimize such delays on
future projects and to improve overall departmental
operations. For examp’~s, DPW has taken steps to reduce
contract processing time. In June 1986, DPW was gLven the
responsibility for advertising sollc1tat10ns and opening bid
documents, formerly done by the Department of Administrative
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Services, which eliminates some of the processing steps and
should reduce processing time.

In March 1987, DPW also strengthened its inspection
activities. It established a unit which is responsible for
maintaining complete up-to-date drawings and specifications
and reviewing drawings submitted by contractors for
compliance with contract requirements. It also increased
the size of the authorized staff resporsible for inspections
by eight positions.

Also, DPW has improved its contract document. In March
1987, it modified its construction contract provisions to
provide for construction contractor performance ratings and
added a special stipulation which requires that a contractor
furnish as-built drawings--drawings which reflect what the
contractor actually built. The need for the extensive
investigation of the as~built conditions of the foundations
would likely have been minimized, had this been a
requirement on the CJI projects.

Recognizing that it is too early to determine the extent to
which the corrective actions taken by the Director, DPW,
will prevent problems on future construction projects, we
are recommending that the Mayor, after allowing sufficient
time for corrective measures to take effect, dir=ct the City
Administrator to have an independent assessment made of the
effectiveness of the operational improvements.

We provided a draft of this report to DPW and Correctiors;
their comments are included in appendix III, and discussed
on page 28 of appendix II. DPW acknowledged that the CJI
construction did not represent DPW's best effort either in
terms of its contractors' performance or DPW's management
oversight of the project. Corrections said that the report
was both accurate and comprehensive. They pointed out that
the first facility--at Youth Center I--had been completed on
August 14, 1987.

As arranged with your office, unless you publicly announce
its contents earlier, we plan no further distribution of
this report until 30 days after its issue date. At that
time, we will send copies to other interested parties and
make copies available to other parties upon request.
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If you have any questions about this report, please call
Gene Dodaro on 275-8387.

Sincerely yours,

William J. Anderson
Assistant Comptroller General
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APPENDIX I APPENDIX I
BACKGROUND

The District of Columbia's Department of Corrections is
responsible for keeping men and women sentenced by the courts safe
and secure and preparing them to reenter society. The District's
correctional complex at Lorton, Virginia, consisting of eight
facilities, carries out these responsibilities for about 9,600
males who have been sentenced by the District's Superior Court or
the U.S. District Court for the District of Columbia. Other
sentenced offenders are housed in the District's jail in
Washington, D.C., in the federal prison system, and in halfway
houses in the District. Recognizing that there was a high
incidence of recidivism among convicted D.C. offenders, Congress
appropriated federal funds to the District in an attempt to break
this cycle of crime.

During fiscal years 1984 through 71986, $41.1 million was
provided to the District to implement the Criminal Justice
Initiative (CJI). The intent of CJI is to expand the academic and
vocational training programs for residents of the District's
correctional institutions in an attempt to provide residents basic
life skills and a trade which they can use upon release rather than
returning to a life of crime. The subcommittee envisioned that the
expanded programs would serve as a model for the nation's
correctional community.

The $41.1 million appropriated to the District was intended to
be used to

—- hire additional correctional officers to provide security
and classification and parole officers to more effectively
process the ever-increasing resident population;

—- support expansion of the academic and vocational programs
by hiring additional instructors and support staff and
purchasing equipment; and

-- build, renovate, and equip classroom and vocational
facilities at the institutions.

The Department of Corrections (Corrections)--the entity
responsible for operating the correctional facilities--was tasked
with implementing CJI. The Department, among other things,

-- es*=»hlished the position of Assistant Director for
Educational Services to oversee program implementation;

-~ developed a 5-year plan detailing how, and when, various
facets of the CJI would beccme operational; and
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-—- transferred to the Department of Public Works (DPW) $12.3
million of capital funds to be used for constructing
academic and vocational facilities.

10
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APPENDIX II APPENDIX II

FACILITIES DELAYED DESPITE ATTEMPT
TO EXPEDITE CONSTRUCTION

DPW was provided $12.3 million, during fiscal years 1984 and
1985, to design and construct seven new facilities and renovate
existing facilities to accommodate the expanded academic and
vocational programs envisioned under CJI. Because funding for CJI
was provided outside the normal budget cycle, planning for program
implementation and facilities construction was limited as discussed
on pages 20 and 21.

The new facilities being constructed under CJI were initially
scheduled to be completed by Octckber 1985. One attempt to expedite
construction, to meet congressional desires, was DPW's adoption of
the phased design and construction technique (fast-track), whereby
foundations would be designed and construction would begin while
the designs for the academic and vocational facilities
(superstructures) were being finalized.

|
|
|

However, as of June 30, 1987, 38 months after the
architect/engineering firms were selected to design the facilities,
DPW had spent or obligated about $6.2 million and aad not completed
the first facility. The remaining $6.1 million is insufficient to
comp.ete all planned construction. The District's fiscal year 1988
budget requests an additional $4.3 million to be provided from
general obligation bond sales to complete construction. The
reasons for the construction delays disclosed by our review
included less time than normal for planning, the disruptive effects
of the reorganization that led to the establishment of DPW, a
lengthy procurement process, inadequate oversight of construction
activities, and poor management practices.

DPW ATTEMPTED TO
EXPEDITE CONSTRUCTION

During the period November 1983 to February 1984, Corrections
determined its additional space requirements for the expanded
academic and vocational programs. Most of the additional space was
to be provided by constructing seven new buildings at five of the
correctional facilities at Lorton. DPW was provided $8.5 million
in fiscal year 1984 to design and construct these facilities, which
were planned for completion by October 1985.

DPW awarded a contract to one architect/engineer (A/E) firm to |
design the three academic buildings at Youth Centers I and II, and |
Occoquan II. A second A/E firm was selected to design one academic |
and two vocational buildings at Central Facility and an academic
building at Maximum Security. These two A/E firms were selected on
April 13, 1984, and were supposed to complete their work under the
contract by August 2, 1984.

11
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DPW then opted to fast-track the cons:~uction by using the
phased design and construction technique, and on May 1, 1984,
advised the A/Es to design the foundations first so that foundation
construction could be started while the superstructure designs were
being completed. The foundation designs were to be completed by
cune 8, 1984, with conntruction to begin in mid-June 1984. The
superstructure designs were to be completed by August 2, 1984, with
construction planned to start by mid-August 1984.

The A/Es submitted the foundation designs to DPW after the
June 8, 1984, specified date--on June 11, and July 18, 1984. DPW
authorized extensions to the completion date for the superstructure
designs due to changing requirements such as relocation of a guard
tower and basketball court. The A/Es ultimately submitted the
superstructure designs on November 1, and November 26, 1984, later
than the August 2, 1984, date initially specified.

Foundation cons=ruction

DPW requested proposals to build the foundations from
contractors in July 1984. According to DPW's contract files, after
bid opening on July 31, 1984, DPW determined a proper evaluation of
the bids could not be made because of conflicting instructions
regarding the basis to be used in evaluating the bids.

DPW *<solicited bids and received three bids on August 22,
1984, but did not select a contractor to build the foundations

until November 29, 1984, almost 5-1/2 months later than originally
planned.

The seven foundations were to be completed within 60 days of
the date DPW advised the contractor to proceed. Through mutual
agreement between DPW and the contriactor, th~ start of construction
was delayed until April 15, 1985, to avoid starting construction
during winter months. Construction started in April 1985 and DPW
iaspected and accepted the first six foundations on August 28,
1985, and the last foundation on September 18, 1985. This was
about 90 days after the contract's scheduled completion date and
over 1 year later than originally envisioned. A DPW official told
us that DPW does not plan to assess liquidated damages for the late
delivery of the foundations. 1In addition, deficiencies were
subsequently noted in the foundations (see page 11).
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Superstcucture construction

DPW intended to award two contracts to construct the
buildings. Bids for the seven superstructures were opened on
January 15; and March 26, 1986. This was about 17 and 19 months
later than originally planned.

DPW determined, in January 1985, that the $38.5 million
provided for construction in fiscal year 1984 was not sufficient to
complete all seven superstructures, SO bids were not solicited at
that time for any of the superstructures. DPW officials told us
that they would not solicit bids for a -voject unless the funds
were in DPW's possession. DPW estimated at that time an additional
$3.8 million was needed to complete the projects. The $3.8 million
requested as supplemental fiscal year 1985 funding was apprcved by ,
Congress and deposited to DPW's capital account on October 15,
1985, bringing the amount provided to DPW for the CJI projects to
$12.3 million.

The sole bid received to coastruct the four buildings at
Central Facility and Maximum Security was rejected because it
exceeded the District's estimate. The sole bid to construct the
three buildings at Youth Centers I and II, and Occogquan II was
accepted. The contractor was notified to proceed with construction
in June 1986 and, according to the contract terms, the three
buildings were to be completed in June 1927, almost 2 years after
the originally scheduled completion date of October 1985 for all
seven buildings.

In August 1986, the superstructure contractor informed DPW
that inconsistencies &nd/or incompatibil.ties were noted between
the foundations, as built, and the superstructure designs for the
three buildings. DPW and the A/E undertook an extensive
investigation to find out precisely how the foundations had been
constructed. DPW engineers required excavation of the soil
adjacent to the foundations to measure the actual dimensions of the
exterior wall footings, and reqguired that test pits be bored in the
concrete to determine the location and depth of interior wall
footings and overall thickness of the concrete slabs.

The investigation showed that

\
-- the discrepancies at Youth Center I were not serious |
enougn to aifect construction of the superstructures |

and

-— the foundations at Youth Center II and Occoguan II were
structurally unsound.

11
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In order to correct the deficiencies at Youth Center II, DPW
officials said that in January 1987, the contractor--at no cost to
the District--poured an additional 6-inch mat of concrete over the
existing foundation. At Occoquan II, the foundation was removed in
June 1987, and a new foundation is to be constructed. The Chief of
DPW's Bureau of Building Construction Services told us that DPW has

determined that the responsibility for the deficiencies rests with
the foundation contractor.

With regard to the final four buildings at Central aad Maximum
Security, bids were again solicited in October 1986. The
contractor who had submitted the only bid on the previous
solicitation for these buildings was the only bidder. The bid was
again considered to be too high. 1In June 1987, the project manager
informed us that they had negotiated a more favorable price with
the sole bidder. As of June 30, 1987, no contract had yet been
awarded for the remaining four facilities.

DPW--in October 1986--had directed the A/E firm that designed
the foundations to investigate the as-built condition. The firm
submitted its report to DPW in February 1987. The A/E's report
noted that deficiencies in several of the foundations were serious
enough to require major corrective action. 1In April 1987, the A/E
firm was directed to conduct a more extensive investigation of the
as-built condition of the foundations, including boring test pits
in the concrete slabs to determine the true extent of the
deficiencies. As of June 30, 1987, the extent of the deficiencies
in the foundations had not been established.

STATUS OF PROJECTS
AS OF JUNE 1987

The following photographs show construction progress to
June 2, 1987,

14
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Figure II.1 Academic Building at Youth Center I

Source: U.S. General Accounting Office
Anticipated completion: August 1987
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: Figure II.2 Academic Building at Youth Center ITI

- % "

s LBy
SN

4 g-‘»‘-‘mﬁ:ljl:é},‘»\ SR

3 s
3 S

AT ot ke e N AR L
P T R E
ISy boon 3 4 .
SR L T i gl Y
B S A LR
RETR R K e

Source: U.S. General Accounting Office
Anticipated completion: September 1987

14

e 16
. -ERIC

¥y L
. 'Full Text Provided by ERIC s
i

S h . 3 . . )
S A R e s . e Cam e e by m L e R SRR . .

o\ tem

e,




APPENDIX II APPENDIX II

PRI e

Figure II.3 Academic Building at Occoquan II
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Figure II.4 Academic Building at Maximum Security
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Figure II.5 Academic Building at Central
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Figure I1I1.6 Vocational Building at Central

Pl A
W!:' XI5 ,h}?:c.: %,
% !

¥ ‘N - 4,

, PR, Wi 3

CHPS LR
T fg RS
R I

Source: U.S. General Accounting Office

18

APPENDIX II

SR G Yo
PEANCE LY
S NG

&

58 e

-,




‘ APPENDIX II APPENDIX II
' Figure II.7 Vocational Building at Central
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APPENDIX II

The reasons for the constructicr delays disclosed by our
review included less time than normal for planning, the disruptive
effects of the reorganization that led to the establishment of DPW,
a lengthy procurement process, inadequate oversight of construction
activities, and poor management practices.

LESS TIME THAN NORMAL
FOR PLANNING

Although the District's budget is normally formulated 18
months in advance of the effective date of the fiscal year
appropriation, planning for capital projects begins even earlier.
For example, projects proposed for the Fiscal years' 1987 to 1992
Capital Improvements Program were to be submitted to DPW by
requesting agencies by July 1, 1985, for development of cost
estimates. DPW, in turn, would provide cost estimates to the
agencies by August 1985, and the agencies had until mid-September

1985 to complete forms re juesting projects for the 1987-1992
Program,

Due dates for submitting requested information for capital
projects are similar each year. The overall 18-month process
includes reviews by the District's Office of Budget, City Council,
the Office of Management and Budget, and congressional
appropriation committees before the fiscal year appropriation is
submitted to Congress for approval.

In contrast to this normal process, the concept to expand the
academic and vocational programs--and the facilities to accommodate
this expansion--under CJI was developed near the end of the fiscal
year 1984 budget process. The Assistant Director for
Administrative Services in Corrections told us that, in July 1983,
committee staff asked Corrections to provide an estimate of funds
needed to develop a basic literacy program for residents of the
District's correctional institutions. Although Corrections
initially estimated that $756,000 would be required, it was
informed that congressional legislators were considering a greater
expansion of existing programs.

Corrections recomputed its estimate and notified congressional
staff that $8 million--including $4.2 million in capital funds--
would substantially expand existing programs und provide additional
space. In October 1983--less than 3 months from the tir it was
first contacted by committee staff--Corrections was pro ded $22.3
million as a special increase in its appropriation for fiscal year
1984 to implement CJI. Corrections officials told us that the
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substantial increase in the funds appropriated, in essence, negated
the preliminary planning efforts, and Corrections had to
simultaneously plan and implement program and facilities expansion.

DEPARTMENTAL REORGANIZATTON

DPW officials also noted that DPW was not in existence when
CJI began. DPW was established in March 1984 by consolidating
operational units from several existing District departments.
Specifically, the reorganization consolidated all of the functions
of the Department of Transportation (with the exception of the
shuttle bus service), various functions of the Department of
Consumer and Regulatory Affairs and the Department of General
Services and the functions of the Department of Environmental
Services, except Office of Environmental Standards and Quality
Assurance,

The consolidation of these entities from diverse locations
into a single, large, centralized department necessitated the
movement of personnel, property, and records. For example,
functions transferred from Transportation involved 853 positions
and $30.8 million; transfers from General Services included 117
positions and $5.2 million; and the movement from Environmental
Services involved 1,003 positions and $33.1 million. The transfer
of these functions occurred in March 1984, shortly before the A/Es
were selected to design the buildings. According to DPW officials,
such a large transfer of staff, funds, and functions disrupted
operations and affected DPW's ability to give the CJI projects
adequate management attention. DPW officials told us in June 1987
that it had just put in place the organization and personnel it
considers necessary to properly carry out its mission.

LENGTHY PROCUREMENT
PRCCESS

During our review, several DPW officials noted that the
District's lengthy procurement process for reviewing and awarding
construction contracts contributed to the delays in completing the
CJI facilities. A November 1985 report prepared by the National
Academy of Public Administration (NAPA)--Options for Procurement
Reform in the District of Columbia-~supported the contention that
the process is lengthy and characterized the District's procurement
system as huge and complex.

Before June 1986, the Department of Administrative Services
(DAS) had a major role in processing DPW's bid solicitations and
construction contract documents. According to the NAPA report,
this process involved a myriad of steps and normally required more
than 105 days to award a contract after the agency requested a
procurement. The report pointed out that in addition to the 39
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federal and District statutes which govern District procurement
activities, there are also important--and mandatory--socio-
economis programs which are included in the standard contract
provisions. These programs include

-- Utilization of Minority Business Enterprises:
administered by the Minority Business Opportunity
Commission, which ensures that 35 percent of the District's
procurement dollars are spent with certified minority
contractors.

Purchase of Products and Services from the Blind and Other
Severely Handicapped: administered by a committee
appointed by the Mayor to ensure a market for products and
services provided by the blind and other severely
handicapped persons.

Employment Agreement: administered by the Department of
Employment Services, this program ensures that bidders
agree to furnish to District residents at least 51 percent
of jobs created as a result of the contracts.

Non-discrimination in Employment: administered by the
Office of Human Rights, this program requires that prior to
award of contract, the apparent low bidder must submit an
Affirmative Action Plan to the District.

The NAPA report noted that DAS had established a goal of reducing
contract processing time to 105 days but was having difficulty
meeting its objectives due to the numerous clearances by the
Department of Employment Services, Minority Business Opportunity
Commission, Office of Human Rights, Contract Review Committee, and
other signature authorities.

During our review we noted an cxample of this lengthy
contracting process. On December 16, 1985, bids were solicited for
construction of the CJI facilities at Youth Centers I and II, and
Occoquan II. Only one bid was received, and it exceeded the
District's estimate by 28 percent. During February 1986, DPW
rejected the bid and began negotiating a more favorable price with
the sole bidder. Final negotiations occurred on March 21, 1986,
and the Mayor ultimately approved the procurement on June 13, 1986
--nearly 6 months following bid solicitation.

In June 1986, DAS transferred to DPW the responsibility for
advertising solicitations and opening of bid documents. This
transfer of authority was intended to improve workflow, rednce idle
time associated with contract processing, reduce the possibility of
misplacing contract files and documents, and minimize processing
time of contracts. DPW's Director told us that by having direct
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control over the staff responsible for these procurement

activities, delays in awarding future contracts should be
minimized.

INADEQUATE OVERSIGHT OF
CONSTRUCTION ACTIVITIES

Inadequate inspection services at the site and inadequate
oversight of inspection activities at DPW headquarters allowed the
foundation construction to go forward to completion without DPW
having knowledge of what was actually constructed, and whether it
was in accordance with approved designs and specifications. DPW
had to make an extensive investigation to determine the extent to
which the deficiencies in the foundations would impact on
superstructure construction. As a result, rather than commencing
superstructure construction in August 1986, the contractor was
delayed until November 1986.

Although DPW had set aside funds--about $45,000--to pay the
A/E firms to monitor the foundation construction, DPW relied on its
in-house inspection staff to monitor the CJI construction
activities. DPW assigned one full-time inspector to oversee all
construction activity at the Lorton correctional complex,
including the CJI foundation construction. The daily inspection
reports prepared by the inspector did not meet the requirements set
forth in various District operating instructions.

The requirements state that the inspector is required to
maintain a daily diary from the day he is assigned to the job until
his assignment ends, that the diary constitutes the historical
record of the project, and that the diary records pertinent
information on work progress, construction difficulties, materials
and work rejected, the reason for rejection, and many other related
factors. The inspector is also required to inspect all work
performed for compliance to contract drawings and specifications
and approved shop drawings.

The diary is required to be prepared in duplicate, with the
copy constituting a daily report of activities. These daily
reports are accumulated and are required to be reviewed by the
inspector's supervisor, in this case the responsible area engineer,
each week. The regulations require the area engineer to
authenticate the last entry each week by initialing and dating.
Entries are not ordinarily required for Saturdays, Sundays, or
holidays, unless the contractor has a work force on the job site.

The reports prepared by the inspector responsible for the CJI
projects did not meet established requirements and indicate that
inspection procedures were not adhered to. For example, the daily
reports do not specify which sites were visited on given days,
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whether required tests were made, what progress was being made, or
problems encountered.

The reports also state that construction took place without any DPW
inspector en the site, although District instructions require that
an inspector be present whenever the contractor is working. For
example

-- reports noted that the contractor had worked at the site
while the inspector was on annual or sick leave;
inspection reports were not prepared for those periods
because no substitute inspe~tor had keen assigned; and

-- one report indicated that the contractor poured 83 cubic
vards of concrete on a Saturday with no inspector present.

These reports wer: subkmitted to the responsible area engineer
for review, but no action was taken to ensure the reports were
prepared according to established requirements. Also, no action
was taken to ensure that an inspector was present when construction
activities took place on weekends or while the assi i inspeactor
was on leave.

We discussed the inspection function with DPW cfficials. They
cited the lack of available inspectors to adegquately ncnitor work
at Lorton but did not explain why they 4id not use the A/Es to
carry out the monitoring furction, other than to say that they
preferred using in-house staff. 1In addition, the area engineer
said he did not have time to review the daily reports but only
scanned the reports. He said he ncted deficiencies in the reports
but relied on daily telephone conversations with inspectors to
discuss progress and problems on projects.

Certainly telephone conversations serve as an important link
between a supervisor and his subordinates and in some cases
represent the guickest, most efficient way to solve a problem.
Such conversations are provided for in the instructions on
inspectors' responsibilities but not as a substitute for daily
reports. In this case, such conversations were not an effective
substitute because, as discussed on page 11, DPW needed to make an
in-depth study to find out what had been constructed.

The Director, DPW, acknowledged that oversight of the CJI
foundation construction was insufficient, and has initiated
corrective action to improve inspection activities and ensure that
contractors construct quality facilities in a timely manner. To
improve inspection of all Lorton construction projects, DPW entered
into an 18-month contract with a construction management firm in
June 1986. This firm is utilizing four inspectors at Lorton, two
of whom are assigned to the CJI projects. Recognizing that its
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inspection unit was understaffed, DPW requested--and received--
approval to hire eight additional staff for the Construction
Evaluation Branch.

DPW also established the Office Engineering Braach. This unit
is responsibie for activities, such as

-- maintaining complete and up-to-date drawings and
specifications for each contract,

-- reviewing drawings submitted by the contractor for
compliance with contract requirements,

-- evaluating requests to deviate from initial design, and

-~ assisting field staff during inspection of all aspects of
construction to ensure that all contract work is in
accordance with specifications.

DPW has also modified its construction contract provisions to
provide for construction contractor performance ratings. This
modification is intended to prevent unqualified contractors from
bidding on--and being awarded--additional construction contracts.
The criteria against which contractors will be rated include
timeliness of performance, quality of work, effectiveness of
management, and compliance with safety standards. Failure on the
part of a contractor to rectify the cause of an unsatisfactory
performance rating is considered sufficient cause to debar the
contractor from consideration for award of future contracts or
subcontracts.

DPW has also added a special stipulation to all construction
contracts which requires that a contractor--upon completion of a
facility--furnish DPW as-built drawings. These drawings constitute
the record of the construction as installed and completed by the
contractor. Had they been required on the CJI projects, the need
for the extensive investigation of the as-built conditions of the
fcundations would likely have been minimized.

POOR MANAGEMENT
PRACTICES

The CJI projects were assigned a high priority, and the phased
design and construction technique was adopted in an attempt to
expedite construction. However, DPW did not provide the management
continuity necessary to ensure that the projects maintained a rate
of progress commensurate with the priority assigned to the
projects. For example, the projects had five different project
managers responsible for CJI construction during the 3-year period
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funds were available. Under any construction technique, such an
absence of continuity could be a problem.

We noted the effects of the lack of continuity in the CJI
pro_ects when we attempted to identify the reasons for various
delays in both contracting and construction. The various
individuals acting as project managers disclaimed any knowledge of
CJI activities thit took place before the beginning of their
tenure. One project manager said that due to the emphasis to
expedite construction, he had little time to research what
transpired before his assignment.

DPW management also made decisions during the course of the
projects which hindered--rather than accelerated--progress. For
example, following the fiscal year 1984 budget process, the
District reviewed the scope of the projects in relation to the
$8.5 million of capital funds provided to DPW and determined that
an additional $3.8 million would be needed to construct the
projects as envisioned. At this point, DPW had two alternatives:
(1) construct as many complete facilities--foundations and
superstructures-~as the initial appropriation would have allowed,
or (2) delay bid solicitation for all seven superstructures until
supplemental funds were available. DPW opted for the latter
alternative. However, DPW could have made more timely progress by
using the available funds to construct as many complete facilities
as possible while it requested supplemental appropriations tc
complete the entire projects, as it subsequently opted to do.

Initially, DPW said that its policy was to go forward with a
project only if it had sufficient funds in hand to complete the
entire project. Subsequently, DPW contracted for construction of
the first three buildings, while it negotiated for a more
reasonable price on the remaining four buildings, and while it
sought the additional funds required to complete the remaining
buildings.

DPW also exhibited limited management attention with respect
to the inspection of the foundation construction activities. The
area engineer--who no longer occupies that position--did not
fulfill his supervisory responsibilities. For example, the area
engineer did not ensure that adequate inspection staff was
available to monitor construction of the foundations when the
assigned inspector was on leave or when the contractor worked on
weekends. He also did not ensure that the inspector prepared daily
inspection reports in accordance with established policies and
procedures.

DPW acknowledges that insufficient management attention was a
contributing factor to the delays in completing the CJI projects
but pointed out corrective action which has been taken to minimize
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such problems in the future. For example, DPW is reviewing its
internal management practices to determine what new procedures need
to be established and how existing processes can be improved to
enhance departmental operations.

DPW also established--in July 1986--the Capital Program
Management Office to provide increased central coordination and
management of the capital program within DPW. The staff of this
office provides management oversight of the capital program, tracks
critical project issues for timely resolution, and provides ongoing
capital preogram evaluation and analyses.

DPW has also established a comprehensive capital management
reporting system to provide all levels of management with current
status information that will assist them in their management
activities. The reports generated by the system provide managers
information, such as contract processing, design, and construction
status; funding authority, cource, and problems; and implementation
delays and other critical 1i1ssues related to the projects.

By implementing these corrective actions, the Director of DPW
intends to deal with issues concerning capital projects before they
become problems.

CONCLUSIONS

The seven new academic and vocational buildings to be erected
at the Lorton correctional complex were intended to be operational
by October 1985. As of June 30, 1987, none of the buildings had
been completed.

DPW has initiated action to correct the management weaknesses
encountered on the CJI projects and to improve overall departmental
operations. However, it is too early to precisely determine the
extent to which DPW's corrective action will resolve such problems.

RECOMMENDATION

Recognizing that the Director of DPW has taken action to
improve departmental operations, we recommend that the Mayor,
after allowing sufficient time for corrective measures to be
implemented, direct the City Administrator to have an independent
assessment made of the effectiveness of the operational
improvements.
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AGENCY COMMENTS

We provided a draft of this report to DPW and Corrections for their
comments. (See app. III.) DPW acknowledged that the CJI
construction d4id not represent DPW's best effort either in terms of
its contractors' performance or DPW's management oversight of the
project. DPW commented that the report had recognized the irpact
that the short time frame had on the District's planning efforts,
the District's effort to produce tangible results within the short
time frame, and the changes made to improve DPW's construction
project management in light of the construction problems
experienced with the Lorton CJI projects.

Corrections said that the report was both accurate and
comprehensive. Corrections agreed that while virtually no time was
allowed for conceptualizing and planning the project, procurement
regulations, contractual procedures and construction management
practices also contributed significantly to the delay in delivery
of completed educational facilities. Corrections said the first
facility=-—-at Youth Center I--had been completed on August 14, 1987.
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COMMENTS FROM THE GOVERNMENT OF THE DISTRICT OF COLUMBIA
GOVERNMENT OF THE DISTRICT OF COLUMBIA
EXECUTIVE JFFICE

OFFICE OF THE CITY ADMINISTRATOR
- DEPUTY MAYOR FOR OPERATIONS

THOMAS M. DOWNS

CITY ADMINISTRATOR

DEPUTY MAYOR FOR OPERATIONS

1350 PENNSYLVANIA AVE., N.W. ~ ROOM 507
WASHINGTON, D.C. 20004

SEP 4 987

Mr. William J. Anderson

Assistant Comptroller General

U.S. General Acocounting Office

Washington, D.C. 20548

Dear Mr. Anderson:

Enclosed are comments from Department of Public Works and Department of

Corrections on the draft report entitled, Problems Have Created Delays in

Congtructing Educational Facilitieg at Lorton.

Should you have any ¢ 2stions please contact Karen Rooths of my staff
on 727-6645.
Sincerely,

/.l

Thomas M. Sadite o
City Adninistrator/Deputy Mayor
for Operations

Enclosures
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COMMENTS FROM THE GOVERNMENT OF THE DISTRICT OF COLUMBIA

GOVERNMENT OF THE DISTRICT OF CoLuMBIA
OEPARTMENT OF PUBLIC WORKS

2000 t4rn STREET 1 W

ST FLOOR

NASHINGTON O C

230C9

OFFICE OF THE DIREC™OR

August 24, 1987

MEMORANDUM

: TO: Thomas M. Downs, City administrator/
: Deputy Mayor for Operations
: Ity
i
. FROM: p-JoRn E. Touchstone

- Director of Public Works

SUBJECTS: General Accounting Office Draft Report:
Educational Facilities at Lorton

The Department of Public Works has reviewed the General
Accounting Office's (GAO) Draft Report, to the Chairman of
the Senate Sub-Committee on the District of Columbia Appro~
priations, regarding problems and delays in constructing the
educational facilities at Lorton. while it does not repre-
sent our best efforts, in terms of our contractors performance
and our management oversight, we feel that the GAO investi-
igation did point out that the Department "attempted to

; produce tangible results in short time frames, which were

imposed upon the District by the Congress, * by fast tracking
the project.

More specifically, the draft report stressed the fact that

the District was not given ample time for capital project plan-
ning and budget formulation, prior to the project's implementa-
tion. This is a significant factor, in that a normal lead time
for project implementation would have allowed the Department of
Public Works an opportunity to:

1. schedule thé project within our existing project
implementation plan;

. 2. staff-up the engineering and inspection teams to
' accommodate the size of the project; and

) 3. develop a detailed scope of work and cost estimates
o to support the development of sound specifications
and procurement documents.

The GAO report also recognized the impacts associated with the
reorganization, as well as problems experienced by the Department
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COMMENTS FRCM THE GOVERNMENT OF THE DISTRICT OF COLUMBIA

due to a lengthy procurement process, an element of the project's
implementation phase that was beyond our control prior to procure-
nent reform in 1986.

In light of the problems associated with construction efforts at
Lorton, and our subsequent investigations of engineering project
deficiencies, the GAO Draft Report discussed in detail specific
management changes instituted under my direction, to correct and
eliminate problems of this type from reoccurring with capital
improvement projects in the future.
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Government of the District of Columbia
DEPARTMENT OF CORRECTIONS
Suite N-203
1923 Vermont Avenwe, N.W,
Washington, D.C., 20004

- or
Vo

Office of the Director

AUS 24 19687

P MEMORANDUM

T0: Thomas M. Downs
City Adninistrator/Deputy
Mayor for Operations

FROM: Hallem H. Williams, Jr. ¥ .9
Director

SUBJECT: < GAO Draft Report -- Criminal Justice Initiative

The report on the Criminal Justice Initiative capital appropriation of $12.3
million addresses the execution of the following program stages:

- 1. Inception
: 2. Appropriation of Funds
. 3. Construction Activity

The report covers the period from July 1983 through June 1987,

This agency finds the GAO report to be both accurate and comprehensive in its
presentation of "findings of fact." There was virtually no time allowed for
conceptualization and planning for this project. The normal budget cycle would
have allowed at least eighteen months. Procurement regulations, contractual pro-
cedures and construction management practices did also contribute significantly
to the delay in delivery of completed educaticnal facilities.

The first milestone has now been completed, with the turnover by the Department

of Public Works to Corrections of the Youth Center I educacional facilities on
August 14, 1987,
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Government of the District of Columbia
DEPARTMENT OF CORRECTIONS
Suite N-203
1923 Verm ~at Avenue. N.W.
Waskington. 0.C. 20004

Office of the Director

A6 25 1961

Mr. William J. Anderson
Assistant Comptroller General
U.S. General Accounting Office
Washington, D.C. 20548

Dear Mr. Anderson:

Mayor Marion Barry, Jr. has forwarded a copy of the draft report
entitled, Problems Have Created Delays In Constructing Educational
Facilities At Lorton, to the D. C. Department of Corrections for
comment. You forwarded this draft to the Mayor on August 5, 1987.

My staff has reviewed this document and, from our perspective,
we find it to be accurate and comprehensive in its presentation of
"findings of fact." I am sure that comments from the Department of
Public Works will be forthcominrg.

Our records and participation substantiate the fact that there
was virtually no time allowed for conceptualization and planning for
this project. The normal budget cycle would have allowed at least
eighteen months. Procurement regulations, contractual procedures
and construction management practices did also contribute signifi-
cantly to the delay in delivery of completed educational facilities.

The first milestone has now been completed, with the turnover by
the Department of Public Works to Corrections of the Youth Center I
educational facilities on August 14, 1987.
Sincerely,

 Nallaid N Hklianed

Hallem H. Williams, Jr.

Director
(429450)
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Requests for copies of GAO publications should be sent to:
U.S. General Accounting Office

Post Office Box 6015

Gaithersburg, Maryland 20877

Telephone 202-275-6241

The first five copies of each publication are free. Additional copies are
$2.00 each.
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